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m@;‘;ﬁf# = On June 15, 1992, DOE/RFO requested that EG&G initiate RFI/RI activities at OU 9
MORGAN, R.V. that could be performed internally while dealing with the issue of retaining an acceptable
PIZZUTO, g’{" subcontractor (see ERD:BKT:6495 attached). These activities included the Additional Data
;ﬁgf?H . Compilation Task and performance of the HPGe survey. This request was made so that
SANDLIN, N.B. the project could continue forward.

SETLOCK, G.H. In response, EG&G transmitted a memorandum (92-RF-7177 attached), dated

gss&‘i’; s July 2, 1992, stating that the Additional Data Compilation Task was planned to be initiated

SWANSON. ER. and that a detailed radiation survey plan would be initiated for submittal to EPA and CDH.

WILKINSON, R B. These activities were never completed.

WILSON, J M.

s Inspection of the OU 9 Work Package (No. 12091) dated December 18, 1992, indicates
{Syndf 171 that the primary effort in FY 93 is the Additional Data Compilation Task. No mention is

made of the HPGe survey. This was reiterated in EG&G memorandum 93-RF-3813 dated
March 23, 1993.

ENIY
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We are concerned that the delay in completing the Additional Compilation Task will further
exacerbate our problems of meeting IAG milestones for OU 9. Specifically, nonintrusive
RFI/RI activities that could have been initiated in FY 93 include the HPGe survey, valve
vault/tank inspections including visual inspections and residue sampling.

As stated in ERD:BKT:02420, dated March 15, 1993, we request that EG&G include these
nonintrusive activities in FY 93 RFI/RI work. We request that EG&G respond to this
request in writing by April 16, 1993. This response should include an explanation of why
the tasks referenced in our June 15, 1992, memorandum, and your July 2, 1992, response,
have not been completed.
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